
Open Jobs (by group)
Week of:

Monday, November 23, 2015
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Electronic Services

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz98      |  |  FES 84

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100      |  |  SPHX 200

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 0

Construction 1924 ATR White Sheets 10/23/2015 Phillips103 MTW  |  |  ATR 272

Construction 930 Assist water systems 10/23/2015 Folz104  TW  |  |  CAD 84

Construction 1881 ERL PLC to Controls link 10/2/2015 Rosas106      |  |  ECX 48

Construction 1948 Octal power supply trouble shoot 
regulation problem

11/13/2015 Rosas107 M    |  |OT ELNS 48

Construction 867 Assist vacuum (OT) 11/20/2015 Folz110 MTW  |  |OT RHIC 0

Construction 1809 Tune jump power supply 7/10/2015 Rosas111 MTW  |  |OT AGS 338

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113      |  |  FES 72

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group 10/9/2015 Folz117      |  |  CAD 112

Group: Mechanical Tech

Construction 346 704MHz coax 8/21/2015 Phillips86      |  |  CEC 72

Dismantle 10066 Remove abandoned pipe tray 10/9/2015 Folz87      |  |  FES 24

Construction 863 Hook up magnet water 11/20/2015 Phillips88 MTW  |  |  CEC 0

1956 Install beam stop 11/20/2015 Pontieri89  T   |  |  BLIP 0

Construction 862 Fabricate cover boxes 11/20/2015 Phillips90 MTW  |  |  CEC 0

Construction 1955 Scrubbers 11/13/2015 Pontieri91  T   |  |  BLIP 0

Construction 1950 Repair / replace water flow switches as 
needed

11/13/2015 Phillips92 M    |  |  ATR 16

Dismantle Dismantle equipment 11/20/2015 Folz93   W  |  |  FES 0

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC 160

Construction 150918 Assist Watwer Systems Group 9/18/2015 Folz95   W  |  |  FES 80

Group: Electrician

Maintenance 920 PM's Generators 912-A 1, 2, 3, 1002, 1004 
/ cranes

10/9/2015 Folz39  TW  |  |  CAD 72

Maintenance 1909 Misc AGS/RHIC/misc. 10/9/2015 Folz40  T   |  |  CAD 16

Construction 909 Install power panel & transformers 10/9/2015 Folz42      |  |  ATF 140

Construction 713 1002 install 200 amp. PNL/Plus 7/24/2015 Folz43 MTW  |  |  RHIC 178

Construction 1011 VAC - 30 amp / 208 volt / 3 phase outlet 11/13/2015 Phillips44      |  |  CEC 24

Construction 1020 928 reinstall comp. / lighting 11/6/2015 Folz45 M    |  |  AGS 88

Construction 1008 Pull feed out of trailer 10/9/2015 Folz46 M    |  |  RHIC 0

Construction 1103 Room 244 - install comp. / lighting 11/13/2015 Folz47      |  |  AGS 0

Generated 11/20/2015 4:08:40 PM Page 1 of 3



Open Jobs (by group)
Week of:

Monday, November 23, 2015
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Electrician

Construction 1007 911 West return loads to MCC 11/6/2015 Folz48      |  |  AGS 0

Construction 1009 Install outlets along beam line 11/13/2015 Phillips49 MTW  |  |  CEC 24

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS 1180

Construction 1860 1006 substation 6A ground fault 11/13/2015 Folz51 M    |  |  RHIC 16

Construction 811 120V power for instrumentation 8/28/2015 Folz52 M W  |  |  RHIC 88

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53      |  |  AGS 32

Construction 915 Remove / relocate outlets on strut 11/13/2015 Phillips54      |  |  CEC 0

Maintenance 717 1004B PM.   (Sat OT) 11/20/2015 Folz55      |  |OT RHIC 0

Construction 1014 H10 MNT tray / PNL / 3 - 20 amp. Circuits 10/30/2015 Folz56      |  |  AGS 0

Construction 912 1002 - contactor - 704MHz 10/16/2015 Phillips57      |  |  CEC 4

Maintenance 954 Wire tower 7 fan motor 11/20/2015 Folz58   W  |  |  RHIC 0

Construction 114 930 - UPS outlet 10/16/2015 Pendzick59      |  |  EBIS 8

Group: Rigging

Construction 1957 Load test LINAC crane 11/20/2015 Folz62 M    |  |  AGS 0

Construction 861 704 MHz platform 11/20/2015 Phillips64 MTW  |  |  CEC 0

Construction 861 Unload truck  1002-IR (cryo) 11/20/2015 Phillips65  T   |  |  CEC 0

Construction 866 Disassemble vertical block house 11/20/2015 Phillips66 M    |  |  SPHX 0

Maintenance 954 Move Genie boom 11/20/2015 Folz67 M    |  |  AGS 0

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 32

Construction 852 Racks 1002D to 1007W 11/6/2015 Phillips69   W  |  |  LEREC 0

Construction 1916 Load intermodal 10/16/2015 Folz71  T   |  |  AGS 80

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75  TW  |  |  FES 80

Group: Survey

Construction 1941 Survey discovery park 10/30/2015 Folz21      |  |  SITE 32

Construction 1915 Survey Solenoid Magnets -902 10/16/2015 Phillips22  T   |  |  LEReC 104

Construction 958 Survey IPMs @ 12 o'clock 11/20/2015 Folz23 M W  |  |  RHIC 0

Construction 1884 Survey ATR 10/2/2015 Phillips24 MT   |  |  ATR 84

Construction 846 Beam pipe / CM / VTX / beam pipe 10/23/2015 Phillips26      |  |  PHNX 104

Construction 957 Layout beamline/ survey stands 11/20/2015 Phillips27 MT   |  |  LEREC 0

Construction 851 112 Mhz stand / wiggler / platform 11/6/2015 Phillips28 M W  |  |  CEC 56

Construction 842 Solenoid and trim magnets 10/23/2015 Phillips29      |  |  CEC 8

Construction 1 NSLS-II Survey 2/6/2009 Folz30  T   |  |  NSLS 1059

Group: Carpenter

Construction 859 704 MHz platform 11/20/2015 Phillips6 MTW  |  |  CEC

Construction 853 Anchor racks 1002 D 11/6/2015 Phillips7      |  |  LEREC 0
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Group: Carpenter

Construction 356 Remove wall / door 8/28/2015 Folz9      |  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Construction 854 Remove scaffolding 11/13/2015 Folz11      |  |  AGS 0

Construction 1857 Install baker scaffolding - 928 basement 10/30/2015 Folz12      |  |  AGS 0

Construction 864 Install work platform 11/20/2015 Phillips13      |  |  SPHX 0

Construction 1958 Anchor beamlime stands 11/20/2015 Phillips14      |  |  LEREC 0

Group: Water Systems

Maintenance 151007 WATCH 10/9/2015 Scaduto130 MTW  |  |  AGS 160

Maintenance 151013 ERL compressor hookup 10/16/2015 Folz135   W  |  |  AGS 0

Maintenance 151120 Tower 7 makeup valve 11/20/2015 Scaduto139      |  |  RHIC 0

Maintenance 151106 Air system review 10/30/2015 Scaduto140      |  |  AGS 0

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141      |  |  EBIS 16

Maintenance 151118 RFMG tower leak 11/20/2015 Scaduto142 MTW  |  |  AGS 0

Maintenance 150702 ATR controls 7/2/2015 Scaduto143      |  |  RHIC 256

Maintenance 151114 Winter check list 11/13/2015 Folz144 MT   |  |  AGS 8

Maintenance 151117 Bag filters 11/20/2015 Scaduto145      |  |  AGS 0

Construction 151119 Hookup water @ 1002 11/20/2015 Scaduto146 MTW  |  |  CEC 0

Maintenance 151107 Waste water 10/30/2015 Scaduto147      |  |  AGS 0

Construction 151103 F&O piping install @ 1002 10/23/2015 Scaduto148 MTW  |  |  CEC 288
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